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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending November 21%, 2003 Gltrans
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 46 % Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 35% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week | Total to Date | Project Total | Percent Complete

FOUNDATIONS

Footing Boxes Set 0 13 28 46.43%
Piles Driven 0 59 160 36.88%
PRECAST YARD

Panels Poured 6 144 876 16.44%
Segments Poured 2 62 452 13.72%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
= Pier 16E — Flood cofferdam and remove sheets
Pier 15E — Complete finish work and complete cover for access casing
Pier 14E — Install access casing rebar
Pier 13E — Set pier form for lower lift of column
Pier 12E — Continue footing top slab rebar placement
Pier 11E — Install pile Studs
Pier 10E — Complete welding for the pile head connections
Pier 09E — Complete welding for the pile head connections
Pier O8E — Begin cutting slots for the pile head connections
Pier O7E — Pour pile plugs annular grout
Pier 06E — Continue pile driving/splicing operation using bubble curtain
Pier 05E — Set template and begin/ splicing pile driving operations
Dredging — Continue dredging operations for West Bound footing excavations
Pier footings 3E, 4E, 16W and 15W arrived on site from Texas Nov. 14, 2003

PRECAST YARD (Stockton)
= (Cast eight panels next week
= Cast three segments next week
= Continue assembly of hingebed
= Continue assembly of the two SLEDs
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W2 (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed — 56% Est. Date of Completion — May 2004
Complete — 37% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  W2E - Continued placement of footing rebar
= W2W - Began placing footing rebar

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E - Place column cage
=  W2W — Continue footing rebar and begin Installation of top mat of slab rebar

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 51% Est. Date of Completion — June 2004
Complete — 39% Project Cost: $5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% COMPLETE
SUBSTATION

25% COMPLETE

Complete stripping wall forms
Complete setting Outside wall forms
Complete placing wall rebar

Double up wall forms

UTILITY RELOCATION

= 6% COMPLETE

=  Finish installing backflow preventer
= Began 100 MM waterline installation
= Began 150 MM waterline installation

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Continue placing double up wall forms
=  Place concrete wall
= Begin curing wall forms
UTILITY RELOCATIONS
= Complete 100 MM waterline installation
= Complete 150 MM waterline installation

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 69.2%  Est. Date of Completion — January 2004
Complete — 55%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Formed and placed concrete for canopy’s
= Complete backfill for utility trench
= |nstalled timber lagging for retaining wall

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Erect falsework for canopy’s concrete roof
=  Continue roadway excavation
= |nstall conduits at guardhouse
= Grade area around the guard house

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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